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earth resources consultants I 

March 2, 1993 

Ms . Karen Wolper, Chief 
Removal Enforcement Section U. S . Environmental Protection Agency Region III 
841 Chestnut Building 
Philadelphia, PA 19107 

Dear Ms . Wolper : 

Re : Progress Report No. 30 
Rogers Electric Site 
Period 2/22/93 - 2/26/93 

REWAI Project M91130 

ORIGINAL 
(Red} 

Pursuant to Sec . VIII, 8 . 6 of the Administrative Consent Order for the Rogers Electric Site, Docket No . III-91-58-DC, the following provides a progress report for activities performed on behalf of Blake Construction Co . , Inc. during the period 2/22/93 through 2/26/93. Additionally , a copy of the progress report submitted by the Defense Reutilization and Marketing Service (DRMS) covering their activities for the same period is attached. 

1. No activities were performed for the reporting period . 
2. Anticipate receipt of lab results confirming cleanup . 
3. None anticipated . 

4. N/A 

5 . N/A 

6. None received during this reporting period . 
7. N/A 

gateway west 125 airport drive suite 36 westminster, md 21157-3030 (301) 876-0280 corporate office: 3240 schoolhouse road middletown, pa 17057-3595 (717) 944-5501 branch offices: king of prussia, pa dallas, tx 



0 IGI~JAl 
dJ 

As always, if you have questions or comments, don't hesitate to call me at (410) 876-0280 . 

TNG : blj 
Attachments 
cc : Joseph Phelan , MDE 

Bruce Noble, DRNS 

Sincerely, 

R . E. WRIGHT ASSOCIATES, INC. 

~{~:J- ;t/ &d~: 
Timothy N. Gardner ~ 
Project Manag er 

John Seymour , Shaw, Pittman , Potts, & Trowbridge 
J . C. White, Blake Construction Co. 
J . Kuzemchak, Clean Harbors of Baltimore, Inc . 
Don Moyer, REWAI 
Ned Wehler, REWAI 



26 Feb 93 

Mr. Timothy Gardner 
Project Manager 
R.E. Wright Associates, Inc . 
1 25 Airport Drive, Suite 36 
Vlestminster, Maryiand 21157 

Dear Mr. Gardner: 

Re: Remedial Action 
Rogers Electric Site 
Cheverly, Maryland 

In accordance \-Vith Adminlstra\ive Order or Cor:s~nt (Consent Order}, Docket Number 111 -91 -58-DC, we have enGiosed Progres~ Report No. 30 covering tha p~riod Fe-br l;.:: ry 21, 1893 :o FGbruar\' 27, 1993. 

Please contact us should you require further ;" for marion and clarification. 

Yours truly, 

Bruce Noble 
Environmental Pro~ection Specialist 
Defense Reutilization end Marketing Serv:ce Battle Creek, Michigan 
(616) 961·7412 
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PROGRESS REPORT NO. 30 
REMEDIAL ACTION 
ROGERS ELECTRIC SITE 
CHEVERLY MARYLAND 

PERIOD: FEBRUARY 21 , 1993 TO FEBRUARY 27, 1993 

This progress report is submitted purSllant to the 
requirements of the Administrative Ord~r of Consent (Consent Order) DockGt Number III-91-58·DC. Foe ease of reporting, activities are segregat~d imo activities und?.rtake:n, data 
produced, SLibrnittals completed anc activities schedul~o)d for the project. 

A. WORK COMPLETED 

a) Activities Undertaken or Cor1plot 8d Th;s Reporting Period 

The following activities were taken during this reporting period : 

• No &ctivities '.:ook place at the site this reporting 
period. 

bJ Data Produced Th!s Report i ~1 g Period 

The fo!lowir.g data were produc-t>d duri11g th is r-::porting period: 

• No data w2s produced this reponing period. 

cJ Submittals Completed This R~poning Period 

The ·rollowing data was subr.l: rte j durinu this reporting period: 

• No data w as ::>roduced this reponing period. 

PH(iE . pO:j 
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dl Activities Scheduled For N~xt Reponir.g Period 

Activities planned for tn~ n~x~ reporti !~9 period are detailed as follows: 

• DRMS is expecting a can frC1rn Aptus. CvffE:yvi:le, KS saying they have a window open and can accept the rernaindar of wastes at tr1e site. Cal l is expected between mid-February Cl nd mid-March 9 3. A ll wastes will be r~moved from me s !~e NL T 19 Mar 93. 

R~spectfully submitted . 

DEFENSE REUTILIZATION AND ~VlARKET!NG SEHVICE 

BRUCE NOBLE 
Environmental Protection Spe~~ia l:st 
DRMS-SHP 
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